

Team Meeting Log

Complete one log for every team meeting, including meetings you hold on your own outside the weekly standup. Store completed logs in teams GitHub repository.

Team #	23
Date	09/17/2026
Time (start – end)	4 - 5pm
Location	Eaton 3001
Meeting objective	Finishing Minesweeper

Attendance

List every team member. Mark present or absent, and note the reason for any absence.

#	Team member	Present	Absent	Reason if absent
1	Isaac Miller	X		
2	Alexander Toles	X		
3	Jaiden Watts	X		
4	Weller Jude	X		
5	Courtney McCray	X		
6	Bryant H Goseland	X		
7	Joshua L Pearson	X		
8	Sam R Prestigiacomo	X		

1. Task Completion Confirmation

What each member committed to at the last meeting, and where it stands now. Use: Completed / In progress / Not started.

Team member	Task assigned last meeting	Status
Issac Miller	Checking win condition, bug fixing	Completed
Alexander Toles	Creating code documentation, UML diagrams	In Progress
Jaiden Watts	Creating game board setup, bug fixing	Completed
Jude Weller	Adding tile reveal, bug fixing	Completed
Courtney McCray	Generating test cases, testing code	In Progress
Bryant H Goseland	Generating test cases, testing code	In Progress
Joshua L Pearson	Creating Makefile, bug fixing	Completed
Sam R Prestigiacomo	Creating user interface	In Progress

2. Discussion Summary and Decisions Made

What the team discussed and what you decided. Record decisions clearly enough that an absent teammate could catch up from this alone.

The team discussed what the next sprint would look like, and we went over the expectations for our project presentation. Sam discussed the plan for connecting the backend game logic to the frontend HTML UI.

3. Roadblocks and Impediments

Anything slowing the team down — technical problems, unclear requirements, dependencies, scheduling. Note who is affected and what the team plans to do about it.

The biggest thing that still stands in the way is connecting C code to the HTML frontend. To do this, we will use the Emscripten SDK to compile the C code into webassembly that can run in an HTML file.

4. Tasks Allocated for Next Meeting

Every task needs a named owner and a due date. "The team will work on the UI" is not a task.

Owner	Task	Due date	Est. hours
Sam	Connecting C to HTML frontend	09/20/26	4
Issac	Flagging/Deflagging System - Logic	09/20/26	1-2
Alex	Assisting with HTML frontend	09/20/26	2
Bryant	Creating test cases for frontend	09/20/26	2
Josh	Bug fixing and code optimization	09/20/26	2
Jude	Bug fixing and code optimization	09/20/26	2
Jaiden	Bug fixing and code optimization	09/20/26	2
Courtney	Creating test cases for frontend	09/20/26	2

5. Person-Hours Logged This Week

Required for the project documentation grade. Record actual hours spent on coding, testing, meetings, and documentation — excluding EECS 581 lectures. Keep this current every week; it cannot be reconstructed accurately at the end of the sprint.

Team member	Work performed (day by day)	Hours
Sam	Sept 16: Frontend development, creating	5
Jaiden	Sept. 14: Created initial board setup	2
Jude	Sept. 14-15: Implemented tile reveal	2
Josh	Sept 16: Bug fixing, created makefile Sept 17: Improved error handling	3
Issac	Sept. 16: Created checkWin() function	2
Alexander	Sept 10-11: Documenting meeting log, creating UML diagram	2
Bryant	Sept 17: Creating and documenting test cases.	2
Courtney	Sept 17: Creating and documenting test cases.	2
Team total this week		20